
West Lake Landfill SF Site OUl Removal Action (Isolation Barrier)- EPA Region VII Monthly Report 

Bill No.: I 27076647 I lAG No.: DW96958582 I P2# : 444809 I lAG Exp. Date: I 30-Dec-2015 

Reporting Period: I From: 
1 Dec2015 

I To: 
4Jan 2015 

I EPARPM: 
BradVann 

I USACEPM: 
Robyn Kiefer 

Work Performed 

Narrative 

Meetings 

Key Milestones 

Projected Work 

Narrative 

Meetings 

Key Milestones 
Forlhroming 

Project Management: Completed monthly status report and budget tracking. lA 
processing/funding acceptance. PDT Coordination. 

Coordination for Kansas City District Engineer's involvement in EPA IB Announcement Press 
Event including preparation of potential Q&A 

Partici sional discussions lB. 

12/1/15 -Kiefer, Specking participate in call with EPA to discuss IB options 

12/2/15 -Sexton call with EPA R7 RA (Hague) RE: West Lake IB announcement 

12/8/15 -Kiefer, Speckin, Leibbert participate in pre-decisional discussion call with 

EPA/MDNR/ORD 

12/9/15 -Young, Leibbert participate in EPA R7 RA briefing prep call 

12/10/15 -Young, Leibbert participate in EPA R7 RA briefing meeting 

12/18/15 -Sexton, Ostrander, Young, Leibbert, Kiefer- NWK District Engineer briefing on 
West Lake announcement 

12/31/15 -EPA makes announcement on IB decision 

Review RP's Comprehensive Phase 1 Report 

Review and coordinate response with St. Louis District & EPA on Pb210 article 

Assist EPA with core testing effort as requested 

Assist in aration for Feb 8 CAG 

Attend February 8 CAG meeting. 

Complete review of IB installation work plans and designs when they are submitted 

Perform preconstruction observation effort. 

Issues/Challenges/Risks 
----------------------------------------------------------------------------~ 

Risk: Delay of decision on IB path forward due to need for additional characterization 

reduces alternatives and increases risk of rushed design and construction effort, should a 
heating event be identified in North Quarry. 

Challenge: Advanced notice of dates when work plans/designs are expected to be submitted 
by RP is necessary to ensure appropriate PDT resources are available to perform document 
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs, 
reports) is required is key to ensuring quality of and ability to support. 

Challenge: $80K in additional funding received from EPA. Execution of activities not 
included in original budget continues. With additional $80K, projected shortfall (depending 

future Technical Assistance tasks EP roximatel $50K. 
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West Lake Landfill SF Site OUl Removal Action (Isolation Barrier)- EPA Region VII Monthly Report 

Bill No.: I 27076647 I lAG No.: DW96958582 I P2# : 444809 I lAG Exp. Date: I 30-Dec-2015 

Reporting Period: I From: 
1 Dec2015 

I To: 
4Jan 2015 

I EPARPM: 
BradVann 

I USACEPM: 
Robyn Kiefer 

lAG Summary 

USACE Contract Total Amend Total lAG Date 

Reimbursable Direct Fund Cite 

320,000 - 320,000 320,000 15-Apr-2014 

80,000 - 80,000 400,000 8-Dec-2015 

Expenditures 
USACE 

Funded Current Bill Previous Remaining EAC Notes 
Billed Funding 

400,000 9,543.40 185,061.08 205,395.52 320,000 See Page 1 -Funding Challenge 

Note: This is an in-house action, therefore no contractor expenditures 

Scope of Work Summary 
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS 
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES' DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT 
WESTLAKE LANDFILLOU-1, AREA 1, BRIDGETON, MO. 

Project Development Team 
Name 

Robyn Kiefer 

Paul Speckin 

Jough Donakowski 

Pat Conroy 

Mary Delaet 

Margie Benningfield 

Dave Mueller 

Bradley Vann 

Electronic Deliverable 

Robyn Kiefer 
Project Manager 
816-389-3615 

Org Phone 

CENWK-PM-M 816-389-3615 

CENWK-ED-EG 816-389-3592 

CENWK-ED-ES 816-389-3993 

CEMVS-EC-GT 314-331-8430 

CENWK-ED-DM 816-389-3226 

CEMVS-EC-CA 314-331-8040 

CEMVS-EC-CF 314-331-8040 

EPAR7RPM 913-551-7611 

8 January 2016 

Date 
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VOUCHER FOR TRANSFERS * * * * * * * * * * * * * * * * * * * * * * * * * * * 
CIC #: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 04-Jan-2016 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number:DW96958582 Mission Assignment No: 

D.O. Voucher No. 

WESTLAKE LANDFILL, MO 444809 BZ880 

EPA 721 

BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

Accounts Of 

27076647 

Partial# 21 01-Dec-2015 Thru 04-Jan-2016 
. . 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 

line Item Moa 

INHOUSE- LABOR 

Description 

DEPARTMENTAL OVERHEAD COSTS 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$9,543.40 096 NA X 3122.0000 G508 2416 868 01758:2 96231 

Eaid No 

INHOUSE- LABOR 
INHOUSE- LABOR 
REIMBURSABLE- INSIDE CORPS 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 
WORK PERFORMED BY OTHER COE EST 

CORPS CERTIFICATION 
"I CERTIFYTHATn-:,= .ASCVE ARliClESWERE DELIVERED '·:·10 uR 
THE SERVICICS PERFORMED AS STATED AND THATTHE PAYIV'ENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWlEDGE. AND 
SHOULD BE PAID AND CH.l\RGE~ TH. E APPROPRIATiC'!(S) OR 

~
DICATED." ?1· . . . 

DATE ___ -- ~~ 
~~'tN \<.M.-==7'-cil. 
~g:,-z:r-~~-,c:YI-

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 03-Feb-2016 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$400,000.00 

$194,604.48 

$185,061.08 

$9,543.40 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated . 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$9,543.40 

Amount 

$2,531.74 
$645.36 

$4,964.19 
$1,402.11 
$9,543.40 

$9,543.40 

$0.00 

$9,543.40 

cobilnonit.964 v2.1.4 
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rnsfcr.2.1.18 279 
99EPA 

KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
IA Number: DW96958582 

MONTHLY REPORT FOR DECEMBER 2015 

PROGRESS REPORT 

Page: 152 
Date: 04-JAN-2016 
Time: 09:36:12 

------- ---~ 

I Revised Reimbursable Direct Fund Cite IA Totals I I (096X3122) (096X3122) I 
I -------------------- -------------------- -------------------- I I STATEMENT OF CHARGES FOR PERIOD: I 
I I I I I Total Funds Authorized: $400,000.00 $0.00 $400,000.00 I 
I I I _ I I Less Total Expenditures: (-) $194,604.48 $0.00 $194,604.48 I I Less Undelivered Orders: (-) $64,485.71 $0.00 $64,485.71 I I Less Commitments: (-) $56,183.60 $0.00 $56,183.60 I 
I -------------------- -------------------- -------------------- I I I I I I Funds Available Balance: $84,726.21 $0.00 $84,726.21 I 

r------------------------------------------------------------- ----- ---, I BILLING ACTIVITY (096X3122): I 
I ----------------------------- I 
I I I Bill Number: 27076647 I 
I I I Funds Expended During Report Period: $9,543.40 I 
I Total Billed to Date: $194,604.48 I 
I I 
I I I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I I I I Funds Expended During Report Period: $0.00 I 
I Total Expended to Date: $0.00 I 

FOR OFFICIAL USE ONLY (FOUO) 
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msfcr.2.1.18 279 
99EPA 

KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
IA Number: DW96958582 

Bill Number: 27076647 
Bill Invoice Date: 04-JAN-2016 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
JOSEPH A DONAKOWSKI 
JOSHUA RYA BOECKMANN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$9,543.40 

$0.00 

Costs for 
Current Month 

$3,083.33 
$1,880.86 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$1,402.11 
$6,366.30 
$3,177.10 

$9,543.40 

Function 

PROGRAM ANALYST 
HEALTH PHYSICIST 
PROJECT SCHEDULER 

PROGRESS REPORT 

Prior Month's 
Summary 

$56,509.47 
$33,568.17 

$4,311.93 
$0.00 
$0.00 
$0.00 
$0.00 

$34,472.18 
$128,861.75 
$56,199.33 

$185,061.08 

Hours 

4.00 
8.00 
3.00 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$59,592.80 
$35,449.03 

$4,311.93 
$0.00 
$0.00 
$0.00 
$0.00 

$35,874.29 
$135,228.05 

$59,376.43 

$194,604.48 

Labor Amount 

$426.27 
$781.56 
$284.21 

Page: 153 
Date: 04-JAN-2016 
Time: 09:36:12 
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msfcr.2.1.18 279 
99EPA 

KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 

LABOR BREAKOUT FOR MONTH: 

Individual 

ROBYN V. KIEFER 
PAUL D SPECKIN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Function 

ENVIRONMENTAL ENGINEER 
LEAD CIVIL ENGINEER 

PROGRESS REPORT 

Hours 

11.00 
38.00 

64.00 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$1,432.80 
$5,216.45 

$8,141.29 

Page: 154 
Date: 04-JAN-2016 
Time: 09:36:12 
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cuortl.2.1.46 179 

CUSTOMER ORDER: W58XUW41153875 

INHOUSE - LABOR 

Transaction Charge 
Date Code Work Date Work Item/Description 

TRANSACTION LISTING 
ST. LOUIS DISTRICT 

ACCOUNTING PERIOD: 11-2015 

Employee Hrs Type 

COI NO/DESC 1 PMP30015-WESTLAKE TA ST. LOUIS LABOR [444809] -- PME-14-3 ---Project No.: 444809 

13-NOV-2015 23126A 06-NOV-2015 3K6BG1 PMP30015-Westlake TA St. Loui PATRICK J CONROY 5 ou 

13-NOV-2015 23126A 09-NOV-2015 3K6BG1 PMP30015-Westlake TA St. Loui PATRICK J CONROY 7 RG 

SUBTOTAl COST: 

Labor G&A 

$279.84 $43.10 

$593.20 $91.35 

$873.04 $134.45 

TOTAL COST: 

**************************************************************************** 
END 0 F R E P 0 R T 07-JAN-2016 - 10:06 SID B3CEFMP1 

**************************************************************************** 

FOR OFFICIAl USE ONLY (FOUO) 

Page: 1 
Date: 07-JAN-2016 
Time: 10:06:59 

Indirect Total 

$126.49 $449.43 

$268.13 $952.68 

$394.62 $1,402.11 

$1,402.11 


